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1421 Iowa
2201 Iowa
2207 Iowa
2209 Iowa
2221 Iowa
2229 Iowa
2231 Iowa
2261 Iowa
1603 Kennedy
1604 Kennedy
20 19 Lee
2021 Lee
2025 Lee
2027 Lee
2029 Lee
2031 Lee
2037 Lee
2041 Lee
2045 Lee
2047 Lee
2 109 Lee
21 15 Lee
21 19 Lee
2123 "Lee
2 127 Lee
213 5 'Lee
2139 Lee
2143 Lee
2 149 Lee
2 160/62 Lee
2 172 Lee
81 9 Madison
907 Madison
915 Madison
1009 Madison
1013 Madison
10 17 Madison

1021 Madison
1023 Madison
1025 Madison
1027 Madison
1103 Madison
11 09/11 Madison
11 22 Madison
11 26/28 Madison
1224 Madison
123 4 Madison
1244 Madison
13 18 Madison
1320 Madison
1404/06 Madison
1407 Madison
14 12/14 Madison
1420 Madison
1424 Madison
1426/28 Madison
203 1 Madison
1611 Maple
1626 Maple
1640 Maple
1644 Maple
1648 Maple
164^ Maple
170 8 Maple
1713/15 Maple
1716 Maple
1726 Maple
1727 Maple
1732 Maple
173 3 Maple
173 9 Maple
1744 Maple
1748 Maple
1821 Maple

1933 Maple
607 Meredocia
615 Meredocia
616 Meredocia
627 Meredocia
645 Meredocia
809 Niedringhaus
821/23 Niedringhaus
824 Niedringhaus
915/17 Niedringhaus
1245/57 Niedringhaus
1500 Niedringhaus
20 14 Ohio
20 18 Ohio
2025 Ohio
2026 Ohio
1625 Olive
1627 Olive
1628 Olive
1629 Olive
1631 Olive
1633 Olive
163 7 Olive
lb^44Uiive
1643 Olive
IbWTfcUhve
1651 Olive
17 17 Olive
1719 Olive
1720 Olive
1724 Olive
1725 Olive
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1421 Iowa

Action Date: 5/1/97
Loadout: 5/7/97
Restoration Begins: 5/7/97
Restoration Completed: 5/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 91.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1421 Iowa

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
_____(TONS)_____(LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS.________________

119.22 6 59.37 15.2 13.9 252



Sampling /-uialysis
Project #19531
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2201 Iowa

Action Date: 8/23/97
Loadout: 8/25/97
Restoration Begins: 8/26/97
Restoration Completed: 9/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 87.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2201 Iowa
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Sampling Analysis
Project #19531
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2207 Iowa

Action Date: 9/30/97
Loadout: 10/2/97
Restoration Begins: 10/2/97
Restoration Completed: 10/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work,
commencing.

*The excavation of special waste yielded a total of 57.74 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-2fi *TCM.
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2207 Iowa
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Sampling H.ialysis
Project #19531
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2209 Iowa

Action Date: 9/26/97
Loadout: 9/27/97
Restoration Begins: 5/29/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 55.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2209 Iowa

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS)____ (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. __________
72.46 3 46.99 7.95 420



Sampling Mitalysis
Project #19531
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2221 Iowa

Action Date: 10/4/97
Loadout: 10/7/97
Restoration Begins: 10/7/97
Restoration Completed: 10/29/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 63.54 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2221 Iowa
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Sampling /walysis
Project #19531
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2229 Iowa

Action Date: 10/8/97
Loadout: 10/10/97
Restoration Begins: 10/14/97
Restoration Completed: 10/29/97

erriissiun sfies were mft samp'ieo; for verification due to Kne 'tact 'fnat a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 57.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2229
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Sampling dialysis
Project #19531
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2231 Iowa

Action Date: 10/10/97

Restoration Begins: 10/14/97
Restoration Completed: 10/29/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 44.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2231 Iowa
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Sampling «~uialysis
Project #19531
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2261 Iowa

Action Date: 10/16/97
Loadout: 10/17/97
Restoration Begins: 10/17/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 36.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*G ranth u m-trucki ng
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2261 Iowa

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD ' CONCRETE ~ OTHER
(TONS)_____(LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS.______________
47.76 1 15.26 14.25 240



Sampling dialysis
Project #19531
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1603 Kennedy

Action Date: 6/19/97
Loadout: 6/21/97
Restoration Begins: 6/21/97
Restoration Completed: 7/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 88.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
J*B. Garcia-trucking
*Granthum-trucking
*Keeven Sod Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1603 Kennedy
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Sampling Miialysis
Project #19531
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1604 Kennedy

Action Date: 6/24/97
Loadout: 6/26/97
Restoration Begins: 6/26/97
Restoration Completed: 7/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 139.2 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1604 Kennedy
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Sampling Miialysis
Project #19531
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2019 Lee

Action Date: 5/9/97
Loadout: 5/13/97
Restoration Begins: 5/13/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 95.58 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Gra nth urn-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2019 Lee
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Sampling Analysis
Project #19531
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2021 Lee

Action Date: 6/21/97
Loadout: 6/25/97
Restoration Begins: 6/25/97
Restoration Completed: 7/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 108.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*G rantham-trucki ng
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2021 Lee
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Sampling Analysis
Project #19531
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2025 Lee

Action Date: 6/26/97
Loadout: 6/27/97
Restoration Begins: 6/28/97
Restoration Completed: 7/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

* An. exnavaJJon. dar̂ to. of. ft innbsa was. established by, USAGE t̂ nor
commencing.

*The excavation of special waste yielded a total of 66.08 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2025 Lee

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
_____(TONS)_____(LOADS) (TONS) (TONS) (TONS) (TONS) ' CU.YDS.________________

85.91 3 18.8 44.74 16.4 254



Sampling Miialysis
Project #19531
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2027 Lee

Action Date: 5/20/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/7/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 67.21 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
"Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2027 Lee

SPECIAL WASTE
(TONS)
87.38

BACKFILL
(LOADS)

5

TOPSOIL
(TONS)
16.74

CA-6
(TONS)
13.95

CA-7
(TONS)

26

SAND
(TONS)

SOD
CU.YDS.

222

CONCRETE OTHER



Sampling Mfialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2027 Lee 657 1220 530 900 468 675 12
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2029 Lee

Action Date: 5/20/97
Loadout: 5/28/97
Restoration Begins: 5/29/97
Restoration Completed: 6/7/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 26.66 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



I
OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2029 Lee

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS)_____(LOADS) ! (TONS) (TONS) (TONS) (TONS) CU.YDS.________
34.67 33 222



Sampling Mnalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2029 Lee 380 503 431 427 475 443





2031 Lee

Action Date: 6/17/97
Loadout: 6/19/97
Restoration Begins: 6/20/97
Restoration Completed: 7/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 54.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2031 Lee

SPECIAL WASTE
(TONS)
71.46

BACKFILL
(LOADS)

5

TOPSOIL
(TONS)
64.61

CA-6
(TONS)

CA-7
(TONS)
28.05

SAND
(TONS) J

SOD
CU.YDS.

254

CONCRETE OTHfR



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2031 Lee 426 833

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

379 904

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

132
551

815
278

12
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2037 Lee

Action Date: 6/13/97
Loadout: 6/17/97
Restoration Begins: 6/21/97
Restoration Completed: 6/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 36.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2037 Lee

SPECIAL WASTE
(TONS)
46.85

BACKFILL
(LOADS)

i 5

TOPSOIL CA-6
(TONS) (TONS)
31.86

CA-7
(TONS)

; 14.35

SAND
(TONS)

SOD
CU.YDS.

! CONCRETE OTHER |

286 | !



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2037 Lee 683
731

1070
460

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

454
446

810
181

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

306
120

278
266





2041 Lee

Action Date: 6/10/97
Loadout: 6/11/97
Restoration Begins: 6/11/97
Restoration Completed: 6/27/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 59.41 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2041 Lee

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS)_____(LOADS) (TONS) j (TONS) (TONS) (TONS) CU.YDS.
77.24 4 31.01 14.9 180



Sampling j-ulalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2041 Lee 495
634

756
166

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

359
572

260
1280

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

259
211

68
227





2045 Lee

Action Date: 6/4/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/20/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

* ̂ TI •&*&a«2tifOTi tteptfn tfi "i 'frrtJnes 'was BSftEfrif î nBti by USftC/E priorto wor"K
commencing.

*The excavation of special waste yielded a total of 33.19 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2Q45 Lee

SPECIAL WASTE
(TONS)

I 43.15

BACKFILL
(LOADS)

I 3

TOPSOIL
(TONS)
13.31

CA-6
/TONS)

14

CA-7
(TONS)
13.05

SAND
(TONS}

SOD
CU.YDS.

CONCRETE OTHER

300 _



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2045 Lee 442
437

479
607

614

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

403 426 433

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

241 172 148





2047 Lee

Action Date: 6/6/97
Loadout: 6/7/97
Restoration Begins: 6/7/97
Restoration Completed: 6/20/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 65.24 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2047 Lee

SPECIAL WASTE
(TONS)

BACKFILL
(LOADS)

TOPSOIL
(TONS)

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

CONCRETE OTHER
1

84.82 6 I 52.9 ; T 14.25



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
^P?M

A
PPM

NP- I No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6--12" Front and Back
c

PPM
Nc>-

C
PPM
No.

C
PPM
No.

2047 Lee 715 465 628 419 453 216
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2109 Lee

Action Date: 8/1/97
Loadout: 8/5/97
Restoration Begins: 8/5/97
Restoration Completed: 8/16/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 116.67 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CTI% IL

QUANTITY SUMMARY FOR 2109 Lee

SPECIAL WASTE
(TONS)

BACKFILL
(LOADS)

TOPSOIL i
(TONS) !

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

CONCRETE OTHER |

151.68



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2109 Lee 1518
540

226
971

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

984
384

264
698

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

567
316

232
665

12
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2115 Lee

• Action Date: 7/29/97
Loadout: 7/30/97
Restoration Begins: 7/31/97
Restoration Completed: 8/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 61.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2115^ Lee

SPECIAL WASTE BACKFILL.! TOPSOIL ! "CA^6 CA-f T SAND SOD CONCRETE OTHER
(TONS) _____(LOADS) (TONS) I (TONS) \ (TONS) | (TONS) , CU.YDS.________________
79.46 2 : 30.4 14.85 14.9 480



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2115 Lee 294
354

731
802

3 - 6" Front and Back
B

PPM
No.

B
PPM
No. j

B
PPM
No.

319 427

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

228 353
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2119 Lee

Action Date: 8/7/97
Loadout: 8/8/97
Restoration Begins: 8/11/97
Restoration Completed: 8/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work

*The excavation of special waste yielded a total of 87.06 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2119 Lee

SPECIAL WASTE
I (TONS)

BACKFILL
(LOADS)

TOPSOIL
(TONS)

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD CONCRETE {
CU.YDS. i j

OTHER

113.19 3 4271 17/1 570



Sampling Miialysis
Project #19531

0 - 3" Front and Back....

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2119 Lee 537 633 477 736 333 460





2123 Lee

Action Date: 7/16/97
Loadout: 7/16/97
Restoration Begins: 7/18/97
Restoration Completed: 7/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
i for HXCH «ctf ion was given to "C/rtWi toy 'OS ACE .

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 138.57 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2123 Lee

SPECIAL WASTE I BACKFILL TOPSOIL CA-6 CA-7 ! SAND | SOD CONCRETE; OTHER
_ (TONS)_____(LOADS) | (TONS) j (TONS) (TONS) i (TONS) CU.YDS.________

180.15 4 ! 34A 727



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM

LNO.

A
PPM
No.

2123 Lee 300 641

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

141 516

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

161
111

768
482

Depth
Excav.
(inch)

12
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2127 Lee

Action Date: 7/11/97
Loadout: 7/14/97
Restoration Begins: 7/14/97
Restoration Completed: 7/30/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.80 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



1
OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2127 Lee

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE ! OTHER
(TONS)_____(LOADS) (TONS) (TONS) I (TONS) j (TONS) j CU.YDS.________________
103.74 5 43 26.85 360



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2127 Lee 909 572

3 .- 6" Front and Back
ef

PPM
N(>.

B
PPM
No.

B
PPM
No.

93? 529

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

184
69
278

741
241
186
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2135 Lee

Action Date: 8/20/97
Loadout: 8/21/97
Restoration Begins: 8/21/97
Restoration Completed: 9/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 52.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landTill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2135 Lee

SPECIAL WASTE
; (TONS)

67.66

BACKFILL
(LOADS)

TOPSOIL
(TONS)
12.87

CA-6
(TONS)

| CA-7
| (TONS)
i 14.35

SAND
(TONS)

SOD
! CU.YDS.
! 420

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2135 Lee 166
171

585
526

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

143 486

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

93 344
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2139 Lee

Action Date: 11/15/97
Loadout: 11/19/97
Restoration Begins: 11/19/97
Restoration Completed: 11/25/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 67.62 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
*Granthum-tru eking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANJTE CITY, IL

QUANTITY SUMMARY FOR 2139 Lee

SPECIAL WASTE
(TONS)
87.91

BACKFILL
(LOADS)

5

TOPSOIL
(TONS)
27.61

CA-6
(TONS)

14.85

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

300

CONCRETE i OTHER ;



Sampling Mifalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2139 Lee 344 420

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

493 420

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

334 518
246 156
525 250

12





2143 Lee

Action Date: 11/13/97
Loadout: 11/15/97
Restoration Begins: 11/17/97
Restoration Completed: 11/25/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 40.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*A'L-T6
*X331

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
^Bmeraici 1 urr Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2143 Lee

SPECIAL WASTE ! BACKFILL TOPSOIL i" CA-6 ] CA-7 SAND | SOD CONCRETE OTHER
(TONS)____! (LOADS) j (TONS) (TONS) (TONS) (TONS) i CU.YDS. I________j______
53.09 2 14.01 240 j _]_____.



Sampling «iialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2143 Lee 912
411

381
294

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

730
603

300
278

-12" Front and Back
c

pPM
No.

C
PPM
No.

C
PPM
No.

132 130





2149 Lee

Action Date: 9/19/97
Loadout: 9/22/97
Restoration Begins: 9/22/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 41.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

•Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2149 Lee

SPECIAL WASTE
(TONS)
53.39

BACKFILL
(LOADS)

2

TOPSOIL | CA-6
(TONS) (TONS)

15.6

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

CONCRETE

! ! 24U I

OTHER |

[



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B j
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2149 Lee 733 337 686 696 337 114
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2160/62 Lee

^Action Date: 7/25/97
Loadout: 7/26/97
Restoration Begins: 7/26/97
Restoration Completed: 8/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 43.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2160/62 Lee

SPECIAL WASTE
(TONS)
55.96

BACKFILL
(LOADS)

4

TOPSOIL
(TONS)
14.93

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

330

CONCRETE

!

OTHER |
j



Sampling M.ralysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
~PPM

No.

A
PPM
No.

A
PPM
No.

2160/62 Lee 238
311
360

1060
565
986

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

343 93
218 516
401 1000

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

213
174
343

35
277
1010



2172 Lee

Action Date: 7/21/97
Loadout: 7/23/97
Restoration Begins: 7/23/97
Restoration Completed: 8/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 105.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331 'Roller
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2172 Lee

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 I" SAND "T~SOD~ CONCRETE j OTHER
(TONS)_____(LOADS) i (TONS) (TONS) (TONS) (TONS) I CU.YDS_

137 7 15.84 40.4 13.5 150



Sampling
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2172 Lee 482
376

1620
4390

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

750
468

833
283

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1030 750
266 209

12
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819 Madison

^Action Date: 9/15/97
Loadout: 9/10/97
Restoration Begins: 9/18/97
Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 93.08 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 819 Madison

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
____(TONS) : (LOADS) ; (TONS) j (TONS) (TONS) j (TONS) CU.YDS.

121.01 I 5 28.07 | 6O6 | 144 ! | 240



Sampling Mit
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

819 Madison 229 133 889 359 1340 1010 12





907 Madison

Action Date: 9/24/97
Loadout: 9/25/97
Restoration Begins: 9/25/97
Restoration Completed: 10/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 78.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill

*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 907 Madison

SPECIAL WASTE
' (TONS)

102.2

! BACKFILL
! (LOADS)
! 5

TOPSOIL
(TONS)
27.03 '

CA-6
(TONS)
69.74

CA-7
(TONS)

14.8

SAND
(TONS)

SOD
! CU.YDS.
I 240

CONCRETE

!

OTHER



Sampling M.ralysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

907/09 Madison 845 573 750 548 374 480
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915 Madison

Action Date: 9/20/97
Loadout: 9/23/97
Restoration Begins: 9/23/97
Restoration Completed: 10/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 43.23 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 91 5 Madison

SPECIAL WASTE
(TONS)

BACKFILL
(LOADS)

TOPSOIL
(TONS)

54.7

CA-6
(TONS)

CA-7
(TONS)
12.45

SAND
(TONS)

SOD
CU.YDS.

CONCRETE OTHER

56.2 180



Sampling K.ialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

915 Madison 349
478

527
428

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

204 438

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

146 231
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1009 Madison

Action Date: 8/11/97
Loadout: 8/13/97
Restoration Begins: 8/13/97
Restoration Completed: 9/5/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 26.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *Roller
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1009 Madison

SPECIAL WASTE
I (TONS)

33.85

BACKFILL
(LOADS)

TOPSOIL ;
(TONS)
28.25 ]

CA-6
(TONS)

13.8

! CA-7
(TONS)

i 13.65

SAND
I (TONS)

SOD
CU.YDS.

180

; CONCRETE j

!

OTHER !

!



J-lfllSampling j-itialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No-

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1009 Madison 523 408 336 309 189 203
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1013 Madison

Action Date: 8/11/97
Loadout: 8/13/97
Restoration Begins: 8/13/97
Restoration Completed: 9/5/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 99.31 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
"TL-26 "TCM
*X331 "Roller
"17KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1013 Madison

SPECIAL WASTE
! (TONS)

129.11

: BACKFILL
(LOADS)

4

TOPSOIL
(TONS)
55.36

CA-6
(TONS)
14.95

CA-7
(TONS)

27.3

SAND
(TONS)

SOD
CU.YDS.

270

CONCRETE

I !

OTHER



Sampling m
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1013 Madison 851 110 580 997 432 857 12
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1017 Madison

^Action Date: 8/14/97
Loadout: 8/18/97
Restoration Begins: 8/18/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 140.03 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331 *Roller
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1017 Madison

SPECIAL WASTE
(TONS)
182.04

BACKFILL
(LOADS)

2

TOPSOIL
(TONS)

31.66

CA-6
(TONS)

91.05

CA-7
(TONS)
89.55

SAND
(TONS)

SOD CONCRETE
CU.YDS.

240

OTHER



M*MSampling Mfialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No._J

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1017 Madison 793 829 817 677 647 551 12
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1021 Madison

Action Date: 7/16/97
Loadout: 7/18/97
Restoration Begins: 7/18/97
Restoration Completed: 7/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 135.84 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1021 Madison

SPECIAL WASTE
(TONS)
176.6

BACKFILL
{LOADS)

5

TOPSOIL
(TONS)
66.85 ]

CA-6
(TONS]_
43.52

CA-7 7
(TONS)
15.64

SAND SOD
(TONS) CU.YD^_

CONCRETE OTHER j
|

2b4 i



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1021 Madison 1250 651

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

1630 6810

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

295
519

839
921

12





1023 Madison

^Action Date: 7/10/97
Loadout: 7/11/97
Restoration Begins: 7/12/97
Restoration Completed: 7/28/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 24.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1023 Madison

SPECIAL WASTE
(TONS)
31.51

! BACKFILL TOPSOIL
(LOADS) (TONS)

! \ 4 ' 33.8 |

CA-6
rroNS)

CA-7
(TONS)

SAND
(TONS)

I7.e*>
CU.YDS.

CONCRETE [ OTHER

""""""""95 __ ...._..:



MhalSampling Mfialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1023 Madison 780 613 522 681 400 726 12





1025 Madison

Action Date: 7/10/97
Loadout: 7/12/97
Restoration Begins: 7/12/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 21.49 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANfTECITYJL

QUANTITY SUMMARY FOR 1025 Madison

SPECIAL WASTE
(TONS)

BACKFILL
(LOADS)

TOPSOIL
(TONS)

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

i CONCRETE ] OTHER

2 T 9 4 2



fiftiSampling /-dialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1025 Madison 881 400

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

807
652

152
524

6-12" Front and Back
c

PPM
No-

C
PPM
No.

C
PPM
No.

434 250
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1027 Madison

Action Date: 7/9/97
Loadout: 7/11/97
Restoration Begins: 7/12/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 18.74 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1027 Madison

SPECIAL WASTE
(TONS)
24.37

BACKFILL
(LOADS)

! |
: i

TOPSOIL j
(TONS)

18

CA-6
(TONS)
32.25 i

CA-7
(TONS)

SAND
(TONSl_
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CU.YDS.

95

CONCRETE j
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OTHER
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Sampling *>rialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1027 Madison 678 608

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

673 622

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

217
506

956
626

12
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1103 Madison

Action Date: 7/9/97
..oadout: 7/12/97

Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 34.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-tru eking
*Schneider Turf Farm



OHM COLORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1103 Madison

SPECIAI-WASTE BACKFILL TOPSOIL CA-6 CA-7 ! SAND SOD [CONCRETE OTHER
(TC>NS)_____(LOADS) | (TONS) , (TONS) (TONS) \ (TONS) CU.YDS._______________
4£>!l7 ! 2 ~ " j [ 15.9 l""̂  127 ! "....._.!_._._



Sampling <-uialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
~pPM
hNo.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1103 Madison 1220 1010 1380 921 1190 645 12
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1109/11 Madison

^Action Date: 10/27/97
Loadout: 10/28/97
Restoration Begins: 10/28/97
Restoration Completed: 10/30/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 26.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *Roller
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1109/11 Madison

SPECIAL WA^TE BACKFILL TOPSOIL CA-6 CA-7 SAND j 15OTJ "CONCRETE j OTHER
(TONS) (LOADS) | (TONS) , (TONS) (TONS) j (TONS) CU.YDS.________________
60.48 3 27.81 1^8 360



Sampling
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth,
Excav/_
(inch)

1109/11 Madison 414 501 421 365 275 438
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1122 Madison

Action Date: 12/17/97
Loadout: 12/18/97
Restoration Begins: 12/19/97
Restoration Completed: 2/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 61.31 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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QUANTITY SUMMARY FOR 1122 Madison
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Sampling wfalysis
Project #19531
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1126/28 Madison

Action Date: 12/18/97
Loadout: 12/22/97
Restoration Begins: 12/22/97
Restoration Completed: 2/25/98

emission sftes were ntft sarnpteti 1or vefff iceft'ion due to ttie fact 'tnat a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 183.11 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1126/28 Madison
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(TONS)
238.05

BACKFILL
(LOADS)

8 !

TOPSOIL
(TONS)

54.3

CA-6
(TONS) 1.

88.6

CA-7
(TONS)

13.9

SAND
| (TONS)

SOD
| CU.YDS.

240

CONCRETE OTHER |
i



Sampling ̂ nalysis
Project #19531
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1126/28 Madison 918 646 718 12





1224 Madison

Action Date: 3/3/98
Loadout: 3/4/98
Restoration Begins: 3/4/98
Restoration Completed: 3/27/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 306.46 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR H 224 Madison
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Sampling /-ufalysis
Project #19531
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1224 Madison 344 2752 1202 12
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1234 Madison

Loadout: 3/6/98
Restoration Begins: 3/6/98
Restoration Completed: 3/27/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
i. fan «sycaMaWop. was. cywan. to-QHM ty USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 261 .00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1234Mad\SOn
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Sampling Analysis
Project #19531
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1244 Madison

Action Date: 3/2/98
Loadout: 3/3/98
Restoration Begins: 3/3/98
Restoration Completed: 3/27/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 271.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1244 Madison
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Sampling ̂ ii
Project #19531
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1244 Madison 235 751 221
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1318 Madison

NAction Date: 11/24/97
Loadout: 11/25/97
Restoration Begins: 11/26/97
Restoration Completed: 12/3/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 35.57 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *Roller
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1318 Madison

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE i OTHER
(TONS)_____(LOADS) (TONS) (TONS) \ (TONS) I (TONS) i CU.YDS.________
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Sampling analysis
Project #19531
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1320 Madison

Action Date: 11/24/97
Loadout: 11/26/97

Restoration Completed: 12/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 205.51 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *Roller
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
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Sampling analysis
Project #19531
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1404/06 Madison

Action Date: 3/31/97
Loadout: 4/1/97
Restoration Begins: 4/2/97
Restoration Completed: 4/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 78.84 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



OHM CORPORATION
PROJECT 19531
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QUANTITY SUMMARY FOR 1404/06 Madison
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Sampling i-trialysis
Project #19531
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1407 Madison

Action Date: 10/31/97
Loadout: 11/4/97
Restoration Begins: 11/11/97
Restoration Completed: 11/12/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 130.50 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
"17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
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QUANTITY SUMMARY FOR 1407 Madison
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Sampling ̂ rialysis
Project #19531
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1407 Madison 1487 635 1400 706 1263 720 12
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1412/14 Madison

Action Date: 3/26/97
Loadout: 3/28/97
Restoration Begins: 3/28/97
Restoration Completed: 4/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 216.50 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331 *Roller
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
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QUANTITY SUMMARY FOR 1412/14 Madison
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Sampling analysis
Project #19531
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1412/14 Madison 757 1357 1215 1500 519 1329 12



'

I

10'^ ————— L^! ——————— »,

i

* ——

-

^

< ^g

f
I ————

'
•4 —

i

1

r

GARAGE

15' _̂̂̂

20'

25' _

HOUSE

50'

r
X^

EW
AL

K

Q
CO

SIDEWALK

'

^

18'

t
10'

'

X - SAMPLE POINT 1412/14 MADISON
53' X 92'

OHM
Corporation

NTS

Approved By:

Drawing No:



1420 Madison

Action Date: 9/30/97
Loadout: 10/2/97
Restoration Begins: 10/2/97
Restoration Completed: 10/17/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 68.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1420 Madison

SPECIAL WASTE [BACKFILL TOPSOIL \ CA-6 CA-7 | SAND SOD CONCRETE j OTHER
(TONS)_____(LOADS) I (TONS) j (TONS) j (TONS) (TONS) CtJ YDS.________
88.49 i 5 47.99 46.6 480



Sampling /dialysis
Project #19531
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1420 Madison 2200 10SO 941 600 486 366





1424 Madison

Action Date: 3/12/97
Loadout: 3/21/97
Restoration Begins: 3/21/97
Restoration Completed: 4/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 153.53 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331 *Roller
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-tru eking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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QUANTITY SUMMARY FOR 1424 Madison
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Sampling mtalysis
Project #19531
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1424 Madison 860 1730 1100 2460 824 1900 12
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1426/28 Madison

Action Date: 5/12/97
Loadout: 5/14/97
Restoration Begins: 5/14/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 86.68 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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QUANTITY SUMMARY FOR 1426/28 Madison
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Sampling Miialysis
Project #19531
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1426/28 Madison 820 315 1140 505 655 2144 12





2031 Madison

Action Date: 12/9/97
Loadout: 12/12/97
Restoration Begins: 12/12/97
Restoration Completed: 12/17/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was pjven to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 38.49 cubic yards, which was
shipped to WMfi-Wiiiam 'tor d'isposa'1.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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QUANTITY SUMMARY FOR 2031 Madison
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Sampling Mrialysis
Project #19531
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1611 Maple

Action Date: 5/22/97
Loadout: 5/23/97
Restoration Begins: 5/23/97
Restoration Completed: 6/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

The excavation of special waste yielded a total of 63.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMNlARY FOR 1611 Maple

SPECIAL WASTE BACKFILl- TOPSOIL CA-6 i CA-7 ! SAND SOD CONCRETE OTHER
(TONS) (LOADS^ (TONS) : (TONS) | (TONS) j (TONS) i CU.YDS.________________

——— 82 37 —————3—— 4^56 iflT ! 381 _ __ __ _



Sampling Miialysis
Project #19531

0 - 3" front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1611 Maple 598 677 355 872 709 355 268 272 362
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1626 Maple

Action Date: 12/12/97
Loadout: 12/15/97
Restoration Begins: 12/15/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 180.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1626 Maple

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND "T~~SOD CONCRETE OTHER
(TONS)_____(LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. : ____________

———234.65—————^5 69.47 28 540



Sampling Analysis
Project #19531

013" ^Frontand Back 3-6" Front and Back 6-12" Front and Back
....^_. -£-— A B J3 B C C C

Street/Number PPM[ PPM PPM PPM PPM PPM PPM PPM PPM Excav.
Address JJo. 1 No. j No. No7'_L No. No. | j No. [hip. | No. i | (inch)

1626 Maple 310 360 400 280 200 320 12
401 459 423 445 386 513

448 488



Comments:.

/\

N
Scale: 1 in = 20ft

PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. II___________

PROJECT NO.

89MCIK

Woodward-Clyde Consultants ©
Engineering d sclancea applied to the earth It Its environment

CHKD. BY: 1626 MAPLE ST.
. "a ».'•

MP1626



1640 Maple

Action Date: 5/1/97
Loadout: 5/6/97
Restoration Begins: 5/7/97
Restoration Completed: 5/19/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 67.98 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1640 Maple

SPECIAL WASTE
i (TONS)

88.38

BACKFILL
(LOADS)

2

TOPSOIL
(TONS) '
14.29 !

CA-6
(TONS)

28.7

CA-7
(TONS)

13.8

SAND
(TONS)

SOD
CU.YDS.

! 189

CONCRETE OTHER



Sampling Mnalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1640 Maple 317 368

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

1790 395
197 365
489 1119

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

231 77
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1644 Maple

Action Date: 3/21/97
Loadout: 3/26/97
Restoration Begins: 3/27/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 186.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1644 Maple

SPECIAL WASTE
i (TONS)

242.35

BACKFILL
(LOADS)

1 8

! TOPSOIL
(TONS)

CA-6
(TONS)

82.57 87.6

CA-7
(TONS)
14.55

SAND
(TONS)

j SOD
CU.YDS.

! 409.5

CONCRETE ;
.

! i

OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1644 Maple 299 2420 668
413 436 458
290 640

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

151 819
478 397
230 360

1158
354

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

167 487 753
516 369 299
140 510

12
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1648 Maple

Action Date: 3/27/97
Loadout: 3/31/97
Restoration Begins: 3/31/97

r: U'fe'fel

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 1 58.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking

*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1648 Maple

SPECIAL WASTE
(TONS)
206.19

BACKFILL
(LOADS)

: 5 ;

TOPSOIL
(TONS)

15 i

CA-6
^TONS)

325.5

CA-7
(TONS)

15

SAND
(TONS)

SOD
CU.YDS.

^ 189

CONCRETE
i .

!

OTHER



Sampling
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1648 Maple 396 1470

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

397 569

6-12" Front and Back
— c

pPM
Mo.

C
PPM
No.

C
PPM
No.

504
347

316
698

12
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1649 Maple

\ction Date: 5/16/97
Loadout: 5/20/97
Restoration Begins: 5/20/97
Restoration Completed: 6/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 90.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, JL

QUANTITY SUMMARY FOR 1649 Maple

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS) . (LOADS) (TONS) (TONS) j (TONS) (TONS) j CU.YDS.
117.91 5 37.13 29.65 285.5



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

1649 Maple 1620 2040 514 5240 413 2050 12
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1708 Maple

Action Date: 5/13/97
Loadout: 5/15/97
Restoration Begins: 5/15/97
Restoration Completed: 5/22/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 49.43 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
"TL-26 "TCM
"X331
"17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
"Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1708 Maple

SPECIAL WASTE
! (TONS)

64.27

BACKFILL
(LOADS)

I 2

TOPSOIL
(TONS)
46.36 !

CA-6
(TONS)

14.5

CA-7
(TONS)

13.8

SAND
(TONS)

SOD CONCRETE \
I CU.YDS. I
! 63 |

OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1708 Maple 301 659 285 673 314 639 12
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1713/15 Maple

Action Date: 9/22/97
Loadout: 9/25/97
Restoration Begins: 9/25/97
Restoration Completed: 10/15/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 191.59 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 17/3/15 Maple

SPECIAL WASTE
(TONS)
249.07

BACKFILL
(LOADS)

! 14

TOPSOIL
(TONS)
107.78 i

CA-6
(TONS)
13.95

CA-7
(TONS)

SAND
(TONS)

! SOD CONCRETE
CU.YDS. !

! 840 !

OTHER

——————



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1713/15 Maple 156
104

423
283

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

446
195

660
372

6-12" Front and Back
~p
~PF»M

NO.

C
PPM
No.

C
PPM
No.

301
97

328
366
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1716 Maple

Action Date: 5/16/97
Loadout: 5/19/97
Restoration Begins: 5/20/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 52.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1716 Maple

SPECIAL WASTE
(TONS)
68.8

BACKFILL
(LOADS)

TOPSOIL
(TONS)
57.91

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

472.5

CONCRETE OTHER



Sampling itdalysis
Project #19531

0 - 3" Front and Back 3 - 6" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

1716 Maple 556
640

61
655

296 86

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

198 211
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1726 Maple

Action Date: 5/27/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/11/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

f jfcp. d/3#b. of. 1.2. WRfo&s, »««.«£, -estefcJ/sfrra!, ty ' J&&CE. fyrrcn to -
commencing.

*The excavation of special waste yielded a total of 1 17.09 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
"Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1726 Maple

SPECIAL WASTE BACKFILL TOPSOIL j CA-6 j CA-7 SAND SOD CONCRETE [ OTHER
(TONS)_____(LOADS) (TONS) \ (TONS) | (TONS) j (TONS) CU.YDS.
152.22 7 54.08 j15 29.6 317.5



Sampling /^.ralysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1726 Maple 419 1427

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

184
543

731
299

6-12" Front and Back
c

PPM J
No.

C
PPM
No.

C
PPM
No.

105 700
143 300
717 401

Depth
Excav.
(inch)

12
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1727 Maple

r- Action Date: 9/29//97
Loadout: 10/1/97
Restoration Begins: 10/1/97
Restoration Completed: 10/23/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 53.20 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
*Emertald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY NUMMARY FOR 1727 Maple

SPECIAL WASTE
rfONSl
6^.1 7

BACKFILL
(LOADS)

4

TOPSOIL
(TONS)
15.47

CA-6
(TONS)
13.55

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

360

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1727 Maple 426 638

3 - 6" Front and Back_
B

PPM
No.

B
PPM
No.

B
PPM
No.

304
262

632
88

6 -12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

166 452
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1732 Maple

Action Date: 6/9/97
Loadout: 6/11/97
Restoration Begins: 6/11/97
Restoration Completed: 6/18/97/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 83.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1732 Maple

SPECIAL WASTE
(TONS)
108.76

BACKFILL
(LOADS)

6

TOPSOIL
(TONS)
45.83

CA-6
(TONS)
15.55

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

254

CONCRETE OTHER



Sampling Analysis
Project #-19531

0-3" Front and Back 3-6" Front and Back 6-12" Front and Back
A A A B B B CC• ' _C_

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. ; No. No. No. i No. >la i NO.L !

1732 Maple 359 793 255 910 115 757 12
297 945 133 904 92 1323
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1733 Maple

Action Date: 10/3/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/23/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 141.96 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
*Emerald-turf farm



OHM COFtPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1733 Maple

SPECIAL WASTE
(TONS)
183.91

BACKFILL
(LOADS)

15

TOPSOIL
(TONS)
42.31

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

420

CONCRETE OTHER



) ^
Sampling Analysis
Project #19531

0 - 3" Front and Back 3-6" Fr'ont and Back 6-12" Front and Back
A " " ~A A W B B C C^ C

Street/Number PPM PPM PPM PPM "'"PPM PPM PPM PPM PPM
Address No. No. No. Na "7_Na No. No. No. No. jinch)

1733 Maple 262 755 315 720 220 626 12
45 793 76 785 147 1050
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1739 Maple

Action Date: 10/8/97
Loadout: 10/9/97
Restoration Begins: 10/9/97
Restoration Completed: 10/23/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 46.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, DL

QUANTITY SUMMARY FOR 1739 Maple

SPECIAL WASTE
(TONS)
59.81

BACKFILL
(LOADS)

1

TOPSOIL
(TONS)
58.98

CA-6
(TONS)
12.75

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

420

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1739 Maple 569
430

340
4

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

179 126

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

104 181
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1744 Maple

Action Date: 6/2/797
Loadout: 6/4/97/97
Restoration Begins: 6/5/797
Restoration Completed: 6/24/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 52.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1744 Maple

SPECIAL WASTE
(TONS)
68.2

BACKFILL
(LOADS)

TOPSOIL
(TONS)
66.66

CA-6
(TONS)

CA-7
(TONS)
29.35

SAND
(TONS)

SOD
CU YDS

286

CONCRETE OTHER



Sampling M.i
Project #19531

0 - 3" Front and Back
i A

Street/Number
Address

PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

1744 Maple 503 435 373 392 205 303
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1748 Maple

Action Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 57.09 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 1748 Maple

SPECIAL WASTE
(TONS)
74.22

"BACKFILL
(LdADS)

___ ...

TOPSOIL
(TONS)
99.68

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU YDS

508

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1748 Maple 679 399 458 339 230 224
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1821 Maple

\ction Date: 5/27/97
Loadout: 5/28/97
Restoration Begins: 5/28/97
Restoration Completed: 6/11/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 44.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1821 Maple

SPECIAL WASTE BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS)_____(LOADS) (TONS) (TONS) (TONS) | (TONS) CU.YDS.________________
57.88 69.99 14.85 381



Sampling Analysis
Project #19531

0 - 3" Front and flack

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
Mo.

1821 Maple 187
275

2576
1350

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

206 1445
230 301
282 201

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

98 219
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1933 Maple

Action Date: 6/2/97
Loadout: 6/3/97
Restoration Begins: 6/3/97
Restoration Completed: 6/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 42.85 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1933 Maple

SPECIAL WASTE | BACKFILL
(TONS) I (LOADS)
55.71 I

TOPSOIL
(TONS)
47.03

CA-6
(TONS)

CA-7
(TONS)

15.2

SAND
(TONS)

SOD
CU.YDS.

190.5

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back
i A

Street/Number
Address

PPM
No.

A
PPM
No.

A
PPM
No.

1933 Maple 377 579

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

341 256

6 -12" Front and Back
c

PPM
Nc>-

C
PPM
No.

C
PPM
No.

291 201
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607 Meredocia

Action Date: 5/7/97
Loadout: 5/12/97
Restoration Begins: 5/12/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 199.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 607 Meredocia

SPECIAL WASTE
(TONS)
259.23

BACKFILL
(LOADS)

16

TOPSOIL
(TONS)
93.57

CA-6
(TONS)
28.85

CA-7
(TONS)

15.2

SAND
(TONS)

SOD
CU.YDS.

693

CONCRETE- OTHER



Sampling ̂
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

607 Meredocia 226 230

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

118 297

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

211
219

858
550

12



615 Meredocia

.Action Date: 1/24/98
Loadout: 1/27/98
Restoration Begins: 1/27/98
Restoration Completed: 2/3/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 87.13 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm
*Highland-turffarm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 615 Meredocia

SPECIAL WASTE
(TONS)
113.28

BACKFILL
(LOADS)

4

TOPSOIL
(TONS)

CA-6
(TONS)
27.94

CA-7
(TONS)

14.7

SAND
(TONS)

SOD
CU.YDS.

480

CONCRETE OTHER



Sampling *-..falysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

615 Meredocia 798 264
299 294
402 311

3 - 6" Front and Back
B

PPM
No.

B
PPM

~NO.
B

PPM
No.

555
313
408

172
225
2455

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

187 350



X = SAMPLE POINT 615MEREDOCIA
53'X 121'

OHM'
Corporation

Findlay. Ohio
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616 Meredocia

Action Date: 12/29/97
Loadout: 12/31/97
Restoration Begins: 12/31/97
Restoration Completed: 2/5/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 140.63 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
'Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 616 Meredocia

SPECIAL WASTE
(TONS)
182.83

BACKFILL
(LOADS)

i 18

TOPSOIL
(TONS)

!

CA-6
(TONS)
36.88

CA-7
(TONS)

7.5

SAND
(TONS)

SOD
CU.YDS.

540

: CONCRETE j OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back 3 - 6" pront and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

616 Meredocia 559 637 415 578 339 619 12
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627 Meredocia

Action Date: 1/15/98
Loadout: 1/16/98
Restoration Begins: 1/17/98
Restoration Completed: 1/31/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 91.48 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Highland-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 627 Meredocia

SPECIAL WASTE
(TONS)H8.93

BACKFILL
(LOADS)

^ 11 '

TOPSOIL
(TONS)

CA-6
(TONS)
I32.4b

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

600

CONCRETE OTHER



Sampling Analysis
Project #19531

p - 3" Front and Back

Street/Number
Address

A
~pPM

No.

A
PPM
No.

A
PPM
No.

627 Meredocia 292 1004
68 268

1014 350

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

2089 291
173 133

15830 202

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

150 136
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645 Meredocia

Action Date: 1/20/98
Loadout: 1/21/98
Restoration Begins: 1/21/98
Restoration Completed: 1/31/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 72.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Highland-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 645

SPECIAL WASTE
(TONS)
93.75

BACKFILL
(LOADS)

11

TOPSOIL
(TONS)

CA-6
(TONS)
30.15

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

480

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

645 Meredocia 273 290

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

245
312
239

568
475
70

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

104 161

Depth
Excav.
(inch)
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809 Niedringhaus

Action Date: 9/15/97
Loadout: 9/18/97
Restoration Begins: 9/18/97
Restoration Completed: 10/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 149.86 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY F0R 809 Niedringhaus

SPECIAL WASTE
(TONS)
194.83

BACKFILL
(LOA0S)

10

TOPSOIL
(TONS)
103.86

CA-6
(TONS)

26.6

CA-7
(TONS)
29.05

SAND
(TONS)

SOD
CU.YDS.

660

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

809 Niedringhaus 273
341
361

376
662
518

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

241 367
290 573
334 473

6-12" Fronted Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

137 174
603 250
314 357
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821/23 Niedringhaus

Action Date: 7/11/97
Loadout: 7/15/97
Restoration Begins: 7/15/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 81.84 cubic yards, which was
shipped to WMI-Milam for disposal.

Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 821/23 Niedringhaus

SPECIAL WASTE
(TONS)
106.04

BACKFILL
(LOADS)

TOPSOIL
(TONS)

51.9

CA-6
(TONS)
27.55

CA-7
(TONS)

13.9

SAND
(TONS)

SOD
CU.YDS.

508

CONCRETE OTHER



Sampling Milalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

821 Niedringhaus 440 512
526 433
133 310

146

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

388 295
286 284
152 425

209

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

367
72
106

117
76
359

69
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824 Niedringhaus

Action Date: 7/25/97
Loadout: 7/29/97
Restoration Begins: 7/29/97
Restoration Completed: 8/29/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work

The excavation of special waste yielded a total of 50.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*WMI-landfill
*B. Garcia-trucking
*Granthum-tru eking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 824 Niedringhaus

SPECIAL WASTE BACKFILL j TOPSOIL CA-6 CA-7 SAND SOD CONCRETE ; OTHER
(TONS)_____(LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS.________
80.65 6 15.95 240



Sampling Analysis
Project #19531

0-3" Front and Back 3-J5" ĵ rqnt and JBack 6j-12" Front and Back
A A A B B B "c""~"_C""' _ C _ " Depth

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM Excav.
Address No. No^ 1 No. No. No. No. No. No. No.

824/26 Niedringhaus 45 535 2600 21 619 870 18 586 680 12
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915/17 Niedringhaus

Action Date: 12/1/97
Loadout: 12/5/97
Restoration Begins: 12/5/97
Restoration Completed: 1/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 245.40 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Highland-turffarm



)
OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 915/17 Niedringhaus

SPECIAL WASTE
(TONS)
319.03

BACKFILL
(LOADS)

16

TOPSOIL
(TONS)
82.29

CA-6
(TONS)
118.2

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

700

CONCRETE OTHER



Sampling Analysis
Project #19531

Street/Number
Address

915/17 Niedringhaus

0 - 3" Front and Back
A IA A

PPM PPM PPM
No. | No. No.

83
737
680
594

3-6" Front and Back
B JJ B

PJ>M PPM PPM
Np7 No. | No.

75
668
800
654

^-12" Front and Back
C C ^

PPM PPM PPM
No. No: No-

52

220
588

Depth
Excav.
(inch)

12



1

NI0S

Comments:.

A
N

Scale: 1 in = 20ft

PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. IL____________

PROJECT h

89MC(I/1V

Woodward-Clyde Consultants
Cnotn«*rlna & •ot«no«> oppll«d to ttw «orth & tt« •nvlronmsnt

DRN.BYI
CHKD. BYi S17 NIEDRINGHAUS AVE

R«_ldcnt r N
NI0S17



1245/57 Niedringhaus

. Action Date: 11/19/97
Loadout: 11/21/97
Restoration Begins: 11/22/97
Restoration Completed: 11/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 222.22 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 1245/57 Niedringhaus

SPECIAL WASTE
(TONS)
288.89

BACKFILL
(LOADS)

3

TOPSOIL
(TONS)
234.6

CA-6
(TONS)
102.5

CA-7
(TONS)
28.05

SAND
(TONS)

SOD
CU.YDS.

1620

CONCRETE OTHER



Sampling «-.ifalysis
Project #19531

0 - 3" Front and Back
I
| Street/Number
I Address

A
PPM
No.

A
PPM
No.

"^A
PPM
NO.

1245 Niedringhaus 341
4650
135

719
172
209

369
297
326
384
403

377

714

3 - 6" Front and Back
B

PPM
No.

~~V
PPM
NO.

B
PPM
No.

175
2130
109

43
225

108
2£J6
121
202

3/7

323

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

43
1450
45

20
48

51
154
41
32

77

27





1500 Niedringhaus

Action Date: 3/2/98
Loadout: 3/12/98
Restoration Begins: 3/13/98
Restoration Completed: 3/26/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 229.70 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, JL

QUANTITY SUMMARY FOR 1500 Niedringhaus

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE! OTHER]
(TONS) (LOADS) j (TONS) i (TONS) (TONS) (TONS) I CU.YDS._______________
298.62 43 | | ' 1 9 2 0



Sampling
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

~A
PPM
NO.

A
PPM
No.

1500 Niedringhaus 649
935

1070
4/2

671

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

253
468

209
459

531

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

61 698
100 276
169 377

222
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2014 Ohio

'Action Date: 4/17/97
Loadout: 4/25/97
Restoration Begins: 4/25/97
Restoration Completed: 5/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 394.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turffarm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

2014 Ohio

SPECIAL WASTE
(TONS)
512.76

BACKFILL
(LOADS)r 32

TOPSOIL
(TONS)
202.82

CA-6
(TONS)

" 28.2

CA-7
(TONS)

—— .... ...

SAND
(TONS)

SOD CONCR
I CU.YDS. \

1 1080 !

ETE | OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
R

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2014 Ohio 512 910 300 739 187 568 12
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2018 Ohio

-Action Date: 4/14/97
Loadout: 4/15//97
Restoration Begins: 4/15/97
Restoration Completed: 5/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
comroe/icJnq,.

The excavation of special waste yielded a total of 84.11 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2018 Ohio

SPECIAL WASTE
(TONS)
\ 09.35

BACKFILL
(LOADS)

3

TOPSOIL
(TONS)

50.2

CA-6
(TONS)

44.2

CA-7
(TONS)

14.8

SAND
(TONS)

SOD
CU.YDS.

378

CONCRETE OTHER



Sampling
Project #19531

0 - 3" Front and Back

Street/NumPer
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2018Ohic> 1010 764 739 515 305 202



OH2020

OH2018
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2025 Ohio

^ Action Date: 10/21/97
Loadout: 10/29/97
Restoration Begins: 10/29/97
Restoration Completed: 12/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 836.50 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 2025 Ohio

SPECIAL WASTE
(TONS)
5M.4ST

BACKFILL
(LOADS)
* & '

TOPSOlL
(TONSl_
5S6.66

CA-6
(TONS)
40.7

CA-7
(TONSL-

SAND
(TONS)

SOD
CU.YDS.

4)40

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2025 Ohio 291
377
874

384 390
348 384
286 398

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

241 331 354
303 298 308
200 268 411

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

193
217
102

238 282
241 206
220 224
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2026 Ohio

Action Date: 4/4/97
Loadout: 4/8/97
Restoration Begins: 4/8/97
Restoration Completed: 5/8/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 77.82 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2026 Ohio

SPECIAL WASTE
(TONS)
101.17

BACKFILL
(LOADS)

6

TOPSOIL
(TONS)
46.48

CA-6
(TONS)
15.45

CA-7
(TONS)

29

SAND
(YONS)

SOD
CU.YDS.

315

CONCRETE OTHER



iiiaSampling Miialysis
Project #19531

0 - 3" FrPnt and Back

Street/Number
Address

A
PPM
No.

A
i|»PM

A
PPM

l̂o. i No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and
c

PPM
No.

C
PPM
No.

C
PPM
No.

2026 Ohio 697 1110 564 743 359 146
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1625 olive

Action Date: 4/26/97
Loadout: 4/30/97
Restoration Begins: 4/30/97
Restoration Completed: 5/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 128.56 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1625 Olive

SPECIAL WASTE
(TONS)
167.13

BACKFILL
(LOADS)

3

TOPSOIL
(TONS)
30.32

CA-6
(TONS)
166.22

CA-7
(TONS)
62.57

SAND
(TONS)

SOD
CU.YDS.

126

CONCRETE OTHER



A%naSampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
rPPM

No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
C

PPM
No. No.

C
PPM
No.

1625 Olive 126 665 554 42 447 537 246 2600 277 12





1627 Olive

Action Date: 4/17/97
Loadout: 4/24/97
Restoration Begins: 4/25/97
Restoration Completed: 5/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 162.43 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

E£*tfv was, o/irajlsted after tb/» Term^orary RfisJxaJJDJJOjg, Ck
was lifted.



OHM CORI'ORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 1627 Olive

SPECIAL WASTE
(TONS)
211.16

BACKFILL
(LOADS)

9

TOPSOIL
(TONS)
144.66

CA-6
(TONS)
33.15

CA-7
(TONS)

13.6

SAND
(TONS)

SOD
CU.YDS.

567

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
C

PPM
No. No.

C
PPM
No.

1627 Olive 723 425 804 269 644 964 12
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1628 Olive

Action Date: 5/9/97
Loadout: 5/13/97
Restoration Begins: 5/13/97
Restoration Completed: 5/14/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 96.36 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 1628 Olive

SPECIAL WASTE
(TONS)
\25.27

BACKFILL
(LOADS)

18

TOPSOIL
(TONS)
136.6

CA-6
(TONS)

CA-7
(TONS)
14.35

SAND
(TONS)

SOD
CU YDS

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1628 Olive 519
357

595
784

3 - 6" Front and Back g-12" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

— "C
~^PM
^0.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

575 371
374 817
480 590

460
r»95

149
845

12
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1629 Olive

Action Date: 4/9/97
Loadout: 4/15/97
Restoration Begins: 4/15/97
Restoration Completed: 5/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 79.94 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1629 Olive

SPECIAL WASTE

1619S'

BACKFILL TOPSOIL
(TONS)
W

CA-6
(TONS)
W5

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

——441 ——

CONCRETE OTHER



Sampling nfialysis
Project #19531

0 - 3" Front and Back 3 - 6" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1629 Olive 560
506

344
506

B
PPM

LN°̂ _J

B
PPM
No.

B
PPM
No.

328 238

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

80 125
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1631 Olive

Action Date: 7/17/97
Loadout: 7/22/97
Restoration Begins: 7/22/97
Restoration Completed: 8/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 155.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1631 Olive

SPECIAL WASTE
(TONS)
202.76

i BACKFILL
(LOADS)

i 16

TOPSOIL I
(TONS)
49.87 i

CA-6
(TONS)

CA^7
(TONS)

SAND
(TONS)

SOD
! CU.YDS.

| CONCRETE OTHER

I i 600 I



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A J
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1631 Olive 2300 617 1820 293 849 443 12
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1633 Olive

Action Date: 4/7/97
Loadout: 4/9/97
Restoration Begins: 4/9/97
Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 47.78 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1633 Olive

SPECIAL WASTE
(TONS)te/is'1 ' - ' "

BACKFILL
(LOADS)

TOPSOIL
(TONS)\7m 1

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD

• 344

CONCRETE OTHER



Sampling i-trialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
N°̂ J

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM

[ No.

1633 Olive 502 135 209 50 151 61
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1637 Olive

.Action Date: 4/1/97
Loadout: 4/3/97
Restoration Begins: 4/4/97
Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 135.60 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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QUANTITY SUMMARY FOR 1637 Olive

SPECIAL WASTE
(TONS)
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7
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Sampling analysis
Project #19531
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c

PPM
No.

C
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C
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120

501
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1642/44 Olive

-Action Date: 5/13/97
Loadout: 5/15/97
Restoration Begins: 5/16/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 25.10 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking

Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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QUANTITY SUMMARY FOR 1642/44 Olive
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1643 Olive

vAction Date: 3/12/97
Loadout: 3/20/97
Restoration Begins: 3/20/97
Restoration Completed: 3/20/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 122.30 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Pedigo-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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QUANTITY SUMMARY FC>R 1643 Olive
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Sampling analysis
Project #19531
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1646/48 Olive

,—Action Date: 5/13/97
Loadout: 5/15/97
Restoration Begins: 5/15/97
Restoration Completed: 5/21/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An. excavation. daî b. of. 3. ipcbas, ̂ wa& esfcakljsfroi ty USAGE fr.'
commencing.

*The excavation of special waste yielded a total of 33.02 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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QUANTITY SUMMARY FOR 1646/48 Olive
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Sampling analysis
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1651 Olive

-Action Date: 5/8/97
Loadout: 5/8/97
Restoration Begins: 5/9/97
Restoration Completed: 5/9/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 59.09 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1717 Olive

'Action Date: 12/6/97
Loadout: 12/11/97
Restoration Begins: 12/8/97
Restoration Completed: 12/19/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1717 Olive
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Sampling ̂ alysi
Project #19531
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c
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C
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C
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1719 Olive

Action Date: 6/12/97
Loadout: 6/14/97
Restoration Begins: 6/14/97
Restoration Completed: 7/2/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 16.83 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
'Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1720 Olive

Action Date: 4/16/97
Loadout: 4/24/97
Restoration Begins: 4/25/97
Restoration Completed: 5/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 71 .43 cubic yards, which was
shipped to WMI-Milam for disposal.

^Equipment utilized during excavation:
TL-26 *TCM
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY f OR 1720 Olive
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Sampling Miialysis
Project #19531
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1720 Olive 175 114 415 426 712 424 12





1724 Olive

Action Date: 4/16/97
Loadout: 4/29/97
Restoration Begins: 4/29/97
Restoration Completed: 5/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 117.26 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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QUANTITY SUMMARY FOR 1724 Olive
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1725 Olive

Action Date: 5/5/97
Loadout: 5/7/97
Restoration Begins: 5/9/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 138.80 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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